

<b>N2 Task / Deliverable</b>	<b>General description</b>	<b>Year / current status (Jun 09)</b>	<b>Comment</b>	<b>Actions</b>
Task 1	Continue capture of data from non-ENSCONET banks using N2/N3 Questionnaires	5	Task achieved; however where opportunities appear to capture new data, they should be taken.	<b>All</b> but co-ordinated by <b>bio-geographical group leaders. Vienna</b> to send to European BG Consortium. N2 data to <b>Dublin</b> (copied to <b>Kew</b> ), N3 data to <b>Warsaw</b>
Task 2	Refine species target list	5	Continue refinement where required	<b>Bio-geographical group leaders &amp; members.</b>
Task 3	Draw up collecting plan/ programme at bio-geographical & continental levels	5		See below
Task 3.1 / 3.2 / 3.3	Strategic plan for coordinated collection of target species and populations including analysis at bio-geographical & continental levels. Combine bio-regional lists, identify overlaps in identifying. Prioritise combined list on a continental level. Produce bioregional collecting plans.	5	<b>Bio-regions to catch up with delay.</b> Plan to incorporate partners' comments	<b>Bio-geographical group leaders &amp; members</b> , led by Trento  <b>Kew</b>  <b>Bio-geographical group leaders</b> , led by <b>MAICH</b>
Task 3.4	Capture data on phenology, distribution and (see task 2) location	5		Achieved, but <b>All</b> to contribute phenology data to Appendix 1 of collecting protocol
Task 3.5	Produce / refine country collecting plans, based on regional plans (see above)	5		<b>All</b> , once bio-regional plans developed
Task 4.4	Further field testing of collecting protocol	5		<b>All</b>
Task 4.5	Produce new protocol	5	Document finished. But minor adjustments possible	<b>Kew</b> to include comments from external arbiters and inform potential users
Task 4.6	Seed quality tests	LEAVE	Contract was too ambitious. Assumes collecting	
Deliverable 1	Full baseline list	5	D12 achieved to the best of our ability. Continue to try to get data from non-ENSCONET seed banks	
Deliverable 3	Prioritised collecting programme	5	Partially achieved. Likely to be OK.	
Deliverable 4	Collecting protocol	5	Partially achieved. Likely to be OK.	

N3 Task / Deliverable	General description	Year / current status (Jun 09)	Comment	Actions
Task 1.2 / Milestone M1 Task 2.1 / Milestone M3	Continue capture of data & analysis. Formalise in report	5	Final report with comparison	Data capture see also N2: <b>Biogeographical leaders</b> , responses to send to <b>Warsaw</b> to compile. <b>All</b> to send staff / facility changes to <b>Warsaw</b> . <b>Warsaw</b> to write report summarising findings and comparing storage conditions to international standards
Task 2.5	Develop and test new curation protocols	5	New common protocols and standards finalised. Only small amount of additional work required. Some testing.	<b>Kew</b> to send protocol to all partners and to external arbiters for comments. <b>Kew &amp; Trento</b> to incorporate comments into final agreed document. <b>All</b> to use where possible in year 5.
Task 3.1 / Milestone M5	Cross match facilities with collecting programme	5	Depends on progress in N2. Identify any shortfalls in curation / storage facilities with respect to targets in Strategic Collecting Plan (information relevant to task below). Interim report produced year 4	<b>Warsaw</b>
Task 3.3 / 3.4 Milestone M7  Deliverable D3b  Deliverable D3c	Develop exchange, training, and facility sharing programme	5 5 5	ongoing ongoing 75% collected red data list collections held in duplicate storage by end year 5	Facility sharing agreement to be signed, where required. <b>Warsaw</b> to oversee
Task 4.4	Develop funding proposal	5	Achieved	But <b>all</b> invited to explore more funding opportunities and to comment on ENSCRI application
Deliverable 2	Common protocol	5	Partially achieved. Likely to be OK	
Deliverable 3b	Exchange visits programme	5	Ongoing	
Deliverable 3c	75% of collected 'red-list' species duplicated	5	Probably OK	

<b>N4 Task / Deliverable</b>	<b>General description</b>	<b>Year / current status (Jun 09)</b>	<b>Comment</b>	<b>Actions</b>
Task 3.3 / Milestone M5	Incorporate data from other banks	5	Achieved. Incorporation of more data depends on other banks	<b>Dublin</b> leading, <b>all</b> contribute as required
Task 4.3	Virtual Seed Bank	5	Ongoing	<b>Dublin</b> leading, <b>N4 members</b> contribute as required
Deliverable 1	Data exchange standards	5	Achieved but awaiting external arbiters	
Deliverable 2	Germination recording protocol	5	Likely to be OK – awaiting external arbiters	
Deliverable 3	Data management system in place	5	Likely to be OK	
Deliverable 4	Finalise Virtual European Seed Bank	5	Likely to be OK (Deliverable postponed from Year 4)	

<b>N5 Task / Deliverable</b>	<b>General description</b>	<b>Year / current status (Jun 09)</b>	<b>Comment</b>	<b>Actions</b>
Task 1.4	Opinion poll	5	Analyse internet opinion poll	<b>Valencia</b> with support from <b>N5 members</b>
Task 2.3	Web page	5	Ongoing	<b>Valencia</b> leading. <b>N5 members</b> to suggest updates and contribute as required. <b>Valencia</b> to carry out translations (plus <b>other members</b> as offered).
Task 2.6	E-forum	5	Ongoing	<b>Valencia</b> leading, <b>N5 members</b> and <b>e-forum moderators</b> contribute as required
Task 3.2 / Milestone M6	Virtual tour	5	Amend final version	<b>Valencia</b> leading
Task 3.3 / Milestone M7	ENSCONEWS 5	5	Plan implemented to catch up	<b>Valencia</b> with support from <b>N5 members</b>
Task 3.4	Distribute ENSCONEWS	5	Depends on Task 3.3	<b>Valencia</b> sends copies to all, <b>all</b> distribute copies to their target audience
Task 3.5	Collate protocols from N2, N3, N4 and prepare for web publication	5	Awaiting N2 & 3	<b>Valencia</b> leading, <b>N5 members</b> contribute as required. <b>Valencia</b> to produce promotional leaflet ( <b>other members</b> to contributed as required).
Task 3.6	Design, translate & produce protocols	5	Awaiting N2 & 3	<b>Valencia</b> to carry out translations (plus <b>other members</b> as offered).
Deliverable 2	Website / e-forum	5	Likely to be OK	
Deliverable 3	Making and distributing videos and protocol books	5	Likely to be OK but video (now virtual tour) & protocols available via website	